COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2015

ESTI MATE SUMVARY 15: 02: 52
CONTI D: C18159R ESTI MATE NO 0012 PROG SPEC YR 2005
PCN. 18159R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 416.0 DAYS TIME ALLOW 6/3/2016 FI XED COVPLETI ON DATI
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB) PERCENT TI ME: 62. 75 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

PRQJECT NO FBRO702- 311

1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

NAVE OF ROAD: 070A
PRQIECT COUNTI ES: EAGLE
CONTRACTOR:
STRUCTURES, | NC. PAY PER OD ENDI NG 09/ 30/ 2015 DATE TI ME STARTED 08/11/2014
4 | NVERNESS COURT E, SU TE 250 DATE LET 05/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 06/ 24/ 2014 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 8,547, 832. 34 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 8, 129, 892. 98 NON- PARTI CI PATI NG 5,119, 577. 47 289, 587. 37
PERCENT COMPLETE: 59. 89% TOTAL EARNI NGS 5,119, 577. 47 289, 587. 37
FUNDS AVAI LABLE: $ 3,428, 254. 87 STOCKPI LED MATERI ALS 17, 125. 00 0. 00

GROSS EARNI NGS 5,136, 702. 47 289, 587. 37
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -121,948. 39 0. 00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 5,014, 754. 08 289, 587. 37

LI QUI DATED DANVAGES 0. 00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 5,014, 754. 08 289, 587. 37

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 280, 587.37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 C earing and G ubbing 4.000 2. 800
ACRE 0. 000 0. 00
3, 678. 00000 2.800 10, 298. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 149. 000 149. 000
SY 0. 000 0. 00
19. 00000 149. 000 2,831.00
0015 202-00220 Renoval of Asphalt Mat 2, 045. 000 2, 045. 000
SY 0. 000 0. 00
11. 00000 2,045. 000 22,495. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 3,974.000 2,007. 000
SY 0. 000 0. 00
8. 12000 2,007. 000 16, 296. 84
0025 202- 00250 *Renoval of Pavenent Marking 30, 000. 000 17, 576. 000
SF 367. 000 697. 30
1. 90000 17, 943. 000 34,091. 70
0030 202-01000 *Renoval of Fence 78. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 707. 000 484. 000
LF 0. 000 0. 00
3. 50000 484. 000 1, 694. 00
0040 202-01135 *Rermoval of Quardrail Thrie Beam 152. 000 76. 000
LF 0. 000 0. 00
11. 00000 76. 000 836. 00
0045 202-01300 *Removal of End Anchorage 5. 000 4. 000
EACH 0. 000 0. 00
204. 00000 4.000 816. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 6, 434. 000 4,970. 000
CcY 0. 000 0. 00
64. 00000 4,970. 000 318, 080. 00
0055 203-01510 Backhoe 40. 000 13. 000
HOUR 0. 000 0. 00

153. 00000 13. 000 1, 989. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 9. 000
HOUR 0. 000 0. 00
153. 00000 9. 000 1,377.00
0070 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 3, 500. 000 2,295. 000
LF 21. 000 94.50
4. 50000 2,316. 000 10, 422. 00
0080 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 102. 00000 2.000 2,204.00
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 695. 00000 4. 000 6, 780. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 60. 000 28. 500
HOUR 0. 000 0. 00
108. 00000 28.500 3,078. 00
0105 208-00206 *Erosi on Control Supervisor 350. 000 233. 000
DAY 40. 000 4,240. 00
106. 00000 273. 000 28, 938. 00
0110 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18159R- Bl D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0120 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 6. 800 0. 000
ACRE 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0130 212- 00009 *Seedi ng (Tenpor ary) 1. 500 1.380
ACRE 0. 000 0. 00
742. 00000 1.380 1, 023. 96
0135 212-00032 *Soi | Condi tioning 6. 800 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0140 213-00003 *Mul ching (Weed Free) 6. 800 0. 000
ACRE 0. 000 0. 00
912. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 5. 000 2.160
ACRE 0. 000 0. 00
3, 143. 00000 2.160 6, 788. 88
0150 213-00061 *Mul ch Tacki fier 1, 360. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.30000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 000. 000 679. 530
TON 0. 000 0. 00
43. 00000 679. 530 29,219.79
0165 306-01000 Recondi ti oni ng 1, 500. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18159R- Bl D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 10. 000
SY 0. 000 0. 00
210. 00000 10. 000 2,100. 00
0175 403-34701 *Hot M x Asphalt (Gading SX) (75) 1, 272. 000 938. 570
TON 193. 530 20,514. 18
106. 00000 1, 132. 100 120, 002. 60
0180 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 70. 000 49. 180
TON 10. 160 5,679. 44
559. 00000 59. 340 33, 171. 06
0185 411-10255 *Emul sified Asphalt (Sl ow Setting) 820. 000 722.000
GAL 98. 000 710. 50
7.25000 820. 000 5, 945. 00
0190 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0195 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 125. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0205 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,218. 00000 0. 000 0. 00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,161. 00000 1. 000 4,161. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 201. 000 1, 075. 000
LF 0. 000 0. 00
25. 00000 1, 075. 000 26, 875. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
857. 00000 2.000 1,714.00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 01370 *Transi tion Type 3G 8. 000 4.000
EACH 0. 000 0. 00
1, 258. 00000 4.000 5, 032. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120. 00
0235 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 813. 00000 4.000 7,252.00
0240 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607- 01000 *Fence Barbed Wre with Metal Posts 78. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609- 60011 *Curb Type 6 (Section M 300. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 612-00001 Del i neator (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0265 612-00003 Delineator (Type I11) 21. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 612-00023 *Delineator (Type I11) (Barrier) 128. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0.00

33. 60000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 64. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385 Runble Strip 2,550. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0300 621-00450 *Det our Pavenent 7,222.000 6, 500. 000
SY 0. 000 0. 00
87. 00000 6, 500. 000 565, 500. 00
0305 624-20300 Det our Drainage Pipe (dass 0) 206. 000 170. 000
LF 0. 000 0. 00
68. 00000 170. 000 11, 560. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 840
LS 0. 000 0. 00
90, 100. 00000 0. 840 75, 684. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0.910
LS 0. 000 0. 00
805, 004. 00000 0.910 732,553. 64
0320 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 100 2,260. 00
22, 600. 00000 0. 700 15, 820. 00
0325 627-00005 *Epoxy Pavenent Mar ki ng 198. 000 72.000
GAL 0. 000 0. 00
78. 00000 72.000 5, 616. 00
0330 627-00011 *Pavenent Marking Paint (Wt erborne) 300. 000 234. 000
GAL 57. 000 3,762.00
66. 00000 291. 000 19, 206. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-00000  *Fl aggi ng 4, 000. 000 2, 166. 500
HOUR 116. 250 3,836. 25
33. 00000 2,282.750 75, 330. 75
0340 630- 00007 *Traffic Control Inspection 112. 000 101. 000
DAY 11. 000 2,893.00
263. 00000 112. 000 29, 456. 00
0345 630- 00012 *Traffic Control Management 400. 000 232. 000
DAY 17. 000 10, 744. 00
632. 00000 249. 000 157, 368. 00
0350 630- 00015 *Uni formed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 50. 000 3. 750
HOUR 0. 000 0. 00
63. 00000 3.750 236. 25
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 21.000 10. 500
EACH 0. 000 0. 00
41. 00000 10. 500 430. 50
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 2.000
EACH 0. 000 0. 00
331. 00000 2.000 662. 00
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 17. 500
EACH 0. 000 0. 00
45. 00000 17. 500 787.50
0380 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0. 00
45. 00000 50. 500 2,272.50
0385 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 6. 500
EACH 0. 500 31.00
62. 00000 7.000 434. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 97. 000 27.500
SF 21. 000 336. 00
16. 00000 48. 500 776. 00
0395 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
6, 250. 00000 1. 500 9, 375. 00
0405 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
3, 164. 00000 2.000 6, 328. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 283. 000 141. 500
EACH 0. 000 0. 00
13. 00000 141. 500 1, 839. 50
0415 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
3, 164. 00000 1. 000 3,164. 00
0420 630-80370 Concrete Barrier (Tenporary) 3, 124. 000 1,562. 000
LF 0. 000 0. 00
64. 00000 1, 562. 000 99, 968. 00
0425 630- 80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
7.00000 25. 000 175. 00
0430 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 6. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
1, 504. 00000 0. 500 752. 00
0435 632-00000 N ght Work Lighting 1. 000 0. 600
LS 0. 200 11, 914. 00
59, 570. 00000 0. 800 47, 656. 00
0440 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 6, 500. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700-70012 F/ A Asphal t Pavenent |ncentive 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70016 F/ A Fuel Cost Adjustnent -1, 875. 650 -1, 993. 400
FA -1, 394. 470 -1, 394. 47
1. 00000 -3,387.870 -3,387.87
0460 700-70019 F/ A Asphalt Cement Cost Adjustnent -3,821. 630 -3,821. 630
F A 0. 000 0. 00
1. 00000 -3, 821. 630 -3,821.63
0465 700- 70021 F/ A On-The-Job Trai nee Del eted per CMO # 7 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 -4, 375. 000
F A 0. 000 0. 00
1. 00000 -4, 375. 000 -4, 375.00
0485 700- 70587 F/ A Hazardous Waste Di sposal PAI NT DI SPOSAL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 900-00006  Added Item (Dol lar)/ DRB Standing Commttee Added per 18, 000. 000 9, 450. 000
MCR/ CMD #2
DOL 3, 275. 000 3,275.00
1. 00000 12, 725. 000 12, 725.00
0990 630-85041 Mobi | e Attenuator Added per CMO / MCR #3 240. 000 6. 000
DAY 0. 000 0. 00
500. 00000 6. 000 3, 000. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 100. 000 98. 000
LF 0. 000 0. 00
6. 00000 98. 000 588. 00
1000 607-11525 Fence (Plastic) Added per MCR/ CMO # 6 500. 000 80. 000
LF 48. 000 189. 60
3. 95000 128. 000 505. 60
1005 700-70021 F/ A On- The-Job Trai nee Added per CMO # 7 1, 600. 000 408. 000
HOUR 546. 000 1, 092. 00
2. 00000 954. 000 1, 908. 00
1010 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction - 140. 000 - 140. 000
Added per CMO #8
DOL 0. 000 0. 00
1. 00000 -140. 000 -140. 00
1015 700- 70034 F/ A Change Order is for the installation of Qare 50, 000. 000 30, 501. 360
Screen (Tenp).
FA 0. 000 0. 00
1. 00000 30, 501. 360 30, 501. 36
CAT 0200 CURRENT AMI  $ 3,804,990.40 % 70,874.30% 2,609, 386. 33
CAT NOO300 0300 F-11-AB Structure
0495 202- 00026 Renoval of Slope and Ditch Paving 984. 000 984. 000
SY 0. 000 0. 00
19. 00000 984. 000 18, 696. 00
0500 202-00027 Renoval of Riprap 122. 000 122. 000
SY 0. 000 0. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0510 202-00425 *Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 100. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0525 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0530 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0535 202-05100 Sandbl asti ng Rei nforcing Steel 100. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 650
LS 0. 000 0. 00
189, 850. 00000 0. 650 123, 402. 50
0545 203- 00060 *Enbankment Material (Conplete In Place) 377. 000 70. 000
cY 75. 000 4, 800. 00
64. 00000 145. 000 9, 280. 00
0550 206- 00000 Structure Excavation 416. 000 416. 000
CY 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
0555 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
cY 10. 600 2,162. 40
204. 00000 10. 600 2,162. 40
0560 208-00400  Water Control 1. 000 1.000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00
0565 210-04027  *Modify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0570 240- 00000 *WIdlife Biologist 4. 250 2.500
HOUR 1.750 150. 50
86. 00000 4. 250 365. 50



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18159R- BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0575 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0580 240- 00020 Netting 3, 667. 000 3,667. 000
SY 0. 000 0. 00
7.00000 3, 667. 000 25, 669. 00
0585 250- 00010 *Environnental Health and Safety Management 1. 000 0. 600
LS 0. 000 0. 00
4, 554. 00000 0. 600 2,732.40
0590 250- 00050 *Moni tori ng Techni ci an 300. 000 175. 000
HOUR 0. 000 0. 00
83. 00000 175. 000 14, 525. 00
0595 250-00110 *Heal th and Safety O ficer 106. 750 81. 750
HOUR 25. 000 2,325.00
93. 00000 106. 750 9,927.75
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 3. 000
EACH 0. 000 0. 00
232. 00000 3. 000 696. 00
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0610 403-34701  *Hot M x Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0615 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0620 503-01060 *Mcropile (6 Inch) 3, 065. 000 3, 065. 000
LF 0. 000 0. 00
192. 00000 3, 065. 000 588, 480. 00
0625 506-00010 Ri prap (Special) 853. 000 853. 000
CY 0. 000 0. 00
163. 00000 853. 000 139, 039. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0630 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 208. 000 0. 000
cY 10. 100 5,241.90
519. 00000 10. 100 5,241.90
0635 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 *Retrofit/Repair Type | 250. 000 0. 000
EACH 70. 000 125, 720. 00
1, 796. 00000 70. 000 125, 720. 00
0645 509- 08202 *Retrofit/Repair Type I 0. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0650 509- 08203 *Retrofit/Repair Type Il 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0655 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0665 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0670 515-00410 Concrete Sealer (CalciumNitrite) 66. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0675 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 137. 000
LF 0. 000 0. 00

125. 00000 137. 000 17,125.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0680 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0685 601- 03000 *Concrete O ass D 22.300 22.300
CY 0. 000 0. 00
595. 00000 22.300 13, 268. 50
0690 601- 03540 Concrete O ass DT (Deck Toppi ng) 10. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0695 601- 06100 Concrete (Patching) 1. 000 0. 220
CY 0. 000 0. 00
6, 841. 00000 0. 220 1, 505. 02
0700 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0705 602-00020 Rei nforcing Steel (Epoxy Coated) 4, 300. 000 2,392. 000
LB 0. 000 0. 00
1. 50000 2,392. 000 3,588. 00
0710 606-11015 Bridge Rail Type 10R (Special) 10. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0720 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0725 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,471,792.50 $ 140,399.80$ 1,188, 415.97
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PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 F-11-AC Structure

0730 202-00026 Renoval of Slope and Ditch Paving 1, 149. 000 1, 149. 000
SY 0. 000 0. 00
19. 00000 1, 149. 000 21, 831. 00
0735 202-00027 Renoval of Riprap 136. 000 0. 000
SY 0. 000 0. 00
124. 00000 0. 000 0. 00
0740 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 2, 715. 000 2,715. 000
SY 0. 000 0. 00
12. 00000 2,715. 000 32, 580. 00
0745 202-00425 *Renoval of Bridge Railing 25. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 55. 000 55. 000
SY 0. 000 0. 00
225. 00000 55. 000 12, 375.00
0755 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0760 202- 00504 Renoval of Expansion Device 137. 000 137. 000
LF 0. 000 0. 00
219. 00000 137. 000 30, 003. 00
0765 202-01000 *Renoval of Fence 359. 000 179. 500
LF 0. 000 0. 00
4. 00000 179. 500 718. 00
0770 202- 05100 Sandbl asting Rei nforcing Steel 86. 000 86. 000
SY 0. 000 0. 00
8. 00000 86. 000 688. 00
0775 202-05300 *Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
189, 850. 00000 1. 000 189, 850. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 295. 000 77.000
cY 75. 000 4, 800. 00

64. 00000 152. 000 9, 728. 00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 F-11-AC Structure
0785 206- 00000 Structure Excavation 163. 000 0. 000
cY 0. 000 0.00
25. 00000 0. 000 0.00
0790 206-00065 Structure Backfill (FlowFill) 28. 000 0. 000
CcY 4.400 897. 60
204. 00000 4. 400 897. 60
0795 208-00400 Water Contr ol 1. 000 0. 000
LS 0. 000 0.00
61, 464. 00000 0. 000 0. 00
0800 210-04027  *Mbdify Structure (Special) 10. 000 1. 000
EACH 0. 000 0.00
443. 00000 1. 000 443. 00
0805 240-00000 *Wldlife Biologist 21. 500 21. 500
HOUR 0. 000 0. 00
86. 00000 21. 500 1, 849. 00
0810 240-00010 Renoval of Nests 34. 000 34. 000
HOUR 0. 000 0.00
261. 00000 34. 000 8,874.00
0815 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0820 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0.900
LS 0. 000 0.00
4,554, 00000 0. 900 4, 098. 60
0825 250- 00050 *Moni toring Technici an 340. 000 340. 000
HOUR 0. 000 0. 00
83. 00000 340. 000 28, 220. 00
0830 250-00110 *Heal th and Safety Officer 136. 000 136. 000
HOUR 0. 000 0. 00
93. 00000 136. 000 12, 648. 00
0835 250- 00120 *Material Sanpling and Delivery 3.000 3. 000
EACH 0. 000 0. 00
232. 00000 3. 000 696. 00
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PCN: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 F-11-AC Structure
0840 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0845 403-34701 *Hot M x Asphalt (Gading SX) (75) 461. 000 212. 850
TON 248. 150 26, 303. 90
106. 00000 461. 000 48, 866. 00
0850 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 26. 000 11. 390
TON 13. 030 7,283.77
559. 00000 24. 420 13, 650. 78
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 0. 000
LF 105. 000 20, 160. 00
192. 00000 105. 000 20, 160. 00
0860 506- 00010 Ri prap (Special) 600. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00
0865 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0870 509- 08010 *Alter and Erect Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
3, 644. 00000 1. 000 3, 644.00
0875 509-08120 Tenporary Bridge Deck 479. 000 479. 000
SF 0. 000 0. 00
112. 00000 479. 000 53, 648. 00
0880 509-08201 *Retrofit/Repair Type | 105. 000 105. 000
EACH 0. 000 0. 00
1, 796. 00000 105. 000 188, 580. 00
0885 509- 08202 *Retrofit/Repair Type I 1. 000 1. 000
EACH 0. 000 0. 00
1, 462. 00000 1. 000 1, 462. 00
0890 509- 08203 *Retrofit/Repair Type Il 213. 000 213. 000
EACH 0. 000 0. 00
1, 075. 00000 213. 000 228, 975. 00
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PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0895 509-90001 *Pai nt Existing Structure 1. 000 1. 000
EACH 0. 000 0. 00
106, 014. 00000 1. 000 106, 014. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 2,791. 000 1,272.000
SY 1, 424. 000 18, 868. 00
13. 25000 2,696. 000 35, 722. 00
0905 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0910 515-00410 Concrete Sealer (CalciumNtrite) 128. 000 128. 000
SY 0. 000 0. 00
31. 00000 128. 000 3, 968. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 137. 000
LF 0. 000 0. 00
263. 00000 137. 000 36, 031. 00
0915 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0920 518-02030 Pol yester Concrete End Dam 484. 000 484. 000
CF 0. 000 0. 00
179. 00000 484. 000 86, 636. 00
0925 601- 03000 *Concrete dass D 22.000 0. 000
CcY 0. 000 0. 00
595. 00000 0. 000 0. 00
0930 601- 03540 Concrete Cass DT (Deck Toppi ng) 4.930 4.930
CcY 0. 000 0. 00
563. 00000 4.930 2,775.59
0935 601- 06100 Concrete (Patching) 0. 440 0. 440
CcY 0. 000 0. 00
6, 841. 00000 0. 440 3,010. 04
0940 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
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PON: 18159R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0012 15: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 F-11-AC Structure

0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 304. 000 1,912. 000
LB 0. 000 0. 00
1. 50000 1, 912. 000 2,868. 00
0950 606-11015  Bridge Rail Type 10R (Special) 25. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0955 607-52900 *Li ne Post (Chain Link) 39. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0960 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0965 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
1020 900- 00021 Added |tem (Square Foot)/ Renoval & Disposal of Lead 102. 000 102. 000
Based Pai nt
SF 0. 000 0. 00
287. 65000 102. 000 29, 340. 30
1025 900- 00021 Added Item (Square Foot)/ Paint existing structure 102. 000 102. 000
SF 0. 000 0. 00
160. 63000 102. 000 16, 384. 26

CAT 0301 CURRENT AMI  $ 2,169, 383.44 $ 78,313.27$ 1,237,234.17
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 427. 00000 1. 000 47, 427. 00
0980 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 071. 00000 1. 000 3,071. 00
CAT 0400 CURRENT AMI  $ 101, 666. 00 $ 0.00$ 101, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,547,832.34$ 289,587.37$ 5,136, 702. 47



